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EXHIBIT NO. 1

This exhibit supports the application of Sangre de Cristo Communications, Inc. (“Sangre
de Cristo”), permittee of KOAA-DT (Pueblo, Colorado) (the “ Station™), for extension of the
Commission’s digital television (“DTV”) construction deadline for commercia broadcast
stations as set forth in Section 73.624(d)(1)(iii) of the Commission’s rules.> Only on
November 12, 2004 did the Commission issue Sangre de Cristo an initial construction permit for
the Station (expiring November 12, 2005).2 The Commission stated that it would grant an
extension of the DTV construction deadline “where a broadcaster has been unable to complete
construction due to circumstances that are either unforeseeable or beyond the licensee’s control
if the licensee has taken all reasonable steps to resolve the problem expeditiously.”® Because for
reasons beyond its control Sangre de Cristo will be unable to complete construction by the
November 12" deadline and the arrival of winter weather, it respectfully requests an extersion of
permit. Thisisthe Station’sfirst extension request.

Until last week, Sangre de Cristo had hoped and expected to complete construction by the
November 12" deadline. Unfortunately, Sangre de Cristo continues to await final approval and
permitting from local authorities necessary to implement the Station’s construction permit.
Accordingly, Sangre de Cristo is precluded from completing the Station at this time.

Because the tower siteis located in the mountains northwest of Pueblo, the onset of
winter weather means Sangre de Cristo must postpone the Station s completionuntil Spring.
Although it obvioudly is not possible to know precisely when the winter weather will break,
Sangre de Cristo expects to have secured the necessary approvals and permits for the Stationby
that time, clearing the way for its completion.

There are no other material impediments to compl eting the Station. Sangre de Cristo has
finalized a lease for tower space and a building in which to house the Station’s transmitter and
other equipment. Sangre de Cristo has conducted a tower examination to ensure it will support
the new DTV equipment and ordered specia brackets for installation of the new DTV antenna.
Additionally, Sangre de Cristo has received delivery of the new antenna and transmission line.
Sangre de Cristo aso has ordered the new transmitter, which, because of storage limitations, will
not be delivered until an installation date is set.

The Commission has stated that it would grant an extension “where a broadcaster has
been unable to complete construction due to circumstances that are either unforeseeable or

! Section 73.624(d)(1)(iii) requires al remaining commercial television stations that have not previously
been required by the rules to construct their DTV facilitiesto construct by May 1, 2002. 47 C.F.R.
8§ 73.624(d)(1)(iii).

2 See FCC File No. BPCDT-19991029AGS.

® Advanced Television Systems and Their Impact upon the Existing Television Broadcast Service, Fifth
Report and Order, 12 FCC Red 12809, ] 77 (1997); see also Review of the Commission’s Rules and
Policies Affecting the Conversion to Digital Television, Memorandum Opinion and Order on
Reconsideration, 16 FCC Rcd 20594, 1 44 (2001).
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beyond the licensee's controal if the licensee has taken all reasonable steps to resolve the problem
expeditiously.”* Because construction has been delayed by legal proceedings beyond Sangre de
Cristo’' s control, and now will be delayed further by the onset of winter weather, Sangre de
Cristo believes that this request satisfies the Commission’s DTV extension standards.
Accordingly, Sangre de Cristo respectfully requests that the Commission grant a six-month
extension of the Station’s DTV construction deadline.

“1d.
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